

Memo

To: Ivone Larson, South Tahoe High School Principal
From: Steve Morales
CC: Jim Tarwater
Date: May 11, 2009
Re: Construction Project Areas, week of May 4, 2009

CTE/ORG Project Look Ahead - Week for May 4-9, 2009

Construction Project Area's

Future CTE Building location:

- Tree and stump removal and earthwork will continue at the end of the student parking lot for construction of the future access road to the rear of the cafeteria.
- Access on the current cafeteria roadway will become limited/rerouted by the mid to late part of week, weather permitting. Only emergency vehicle, cafeteria deliveries, school bus and early morning cafeteria staff will have access to the rear lot.
- The front circle area will remain open but be reduced in size. Access to the front of the theater will remain, but the turnaround will be shortened.
- Stockpile of topsoil materials may take place at the end of the football field. Trucking of these materials will take place in the afternoon after dismissal of school.

Future ORG Building and Access location:

- Tree removal will take place along the gymnasium side of the access road by the softball fields and courtside portables