

Lake Tahoe Unified School District  
Facilities Department  
530-543-2219 office  
530-543-2227 fax

# Memo

To: Ivone Larson, South Tahoe High School Principal  
From: Steve Morales, Director of Facilities  
Date: May 26, 2009  
Re: Construction Project Areas, week of May 26

---

## **CTE/ORG Project Look Ahead – Week for May 26-30, 2009**

Some temporary conditions may occur that are inconvenient, we will continue to attempt to respond and minimize their effects on the campus. Thank you for your patience.

### **Future CTE Building Location:**

- Construction fencing is relocated as needed to secure areas of construction activities.
- Excavation of the CTE building site adjacent to the loading dock area of the Theater will begin this week. Shoring of the excavation will take place as the dig deepens. The shoring will be noisy at times, if excessive please let Laura know and she will notify me. Access to the cafeteria will be moved to the relocated fire access road at the end of the student parking lot during this period.
- The parking lot behind the cafeteria is currently under construction and will continue throughout the next several weeks. Access is limited to emergency vehicle and deliveries that cannot be rerouted.
- New waste and water lines are being installed temporary shutdowns may occur. These will be conducted after school classes are released and advance notification will be provided.

### **Future ORG Building Location:**

- Exploratory “pot holing” for in ground utilities and tree stump removal will continue in this area.
- A minor reroute of vehicles near the basketball/tennis courts will be developed later in the week.