

Lake Tahoe Unified School District
Facilities Department
530-543-2219 office
530-543-2227 fax

Memo

To: Ivone Larson, South Tahoe High School Principal
From: Steve Morales, Director of Facilities
Date: June 10, 2009
Re: Construction Project Areas, week of June 8, 2009

CTE/ORG Project Look Ahead – Week for June 8, 2009

Some temporary conditions may occur that are inconvenient, we will continue to attempt to respond and minimize their effects on the campus. Thank you for your patience.

Future CTE Building Location:

Ongoing from last week

- Construction fencing is relocated as needed to secure areas of construction activities.
- Excavation of the CTE building site adjacent to the loading dock area of the Theater, shoring of the excavation will take place as the dig deepens. The shoring will be noisy at times, if excessive please let Laura know and she will notify me.
- The parking lot behind the cafeteria is currently under construction and will continue throughout the next several weeks. Access is limited to emergency vehicle and deliveries that cannot be rerouted.

New Activities:

- After school hours dirt hauling will begin on Wednesday from the CTE site to the football field.

Future ORG Building Location:

- The area vacated by the Portable restrooms will become a construction zone and construction activities will begin in this area, including the roadway to the shops.
- Traffic traveling through the shop area to the S & T parking lot or to Mt. Tallac will be rerouted near the tennis courts
- Movement of some classroom materials from Stadium view will begin the weekend on the 13th. All SV will be vacated by the morning of June 18th.